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September 29, 1989

Kathy Castagna

Regional Project Officer

U.S. Environmental Protection Agency
JFK Federal Building Room 2203
Boston, MA 02203

Reference: Contract No. 68-W9-0003, TES 6

Subject: Work Assignments Needing Work Plan Approval/POP Extension

Dear Kathy:

Enclosed is a list of Work Assignments that need Work Plan Approval/POP Extension
for the month of October. I have indicated the date when Alliance is required
to stop work on each assignment.

Please call me if you have any questions.

Sincerely yours,

o St

Peter Spawn
Regional Manager

PS/bb
Attachment
cc: K. Blumberg
M. MacDougall
F. Battaglia
J. Bunting/ICF-VA
D. Alexander/ICF-MA
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ALLIANCE TECHNOLOGIES CORPORATION

REGION I RCRA ACTION REPORT

29-Sep-89
INITIATE WP INITIATE POP
WA NO. W.A. NAME SUB EPA WAM APPROVAL EXTENSION STOP WORK OTHER/COMMENTS
R0O1002 CNTR SUPP FOR RCRA DATA ICF K. BLUMBERG Immediately VERBAL APPROVAL 24 MAY 89
M. MACDOUGALL NEED WP APPROVAL AMENDMENT
RO1004 MEDICAL WASTE A. FRAWLEY Immediately VERBAL APPROVAL 21 AUG 89
NEED WP APPROVAL AMENDMENT
RO1005 CIBA-GEIGY F. BATTAGLIA Immediately 14-0ct-89





